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Grant Number: Obligation Date: Award Date:
B-13-DS-01-0001

Grantee Name: Contract End Date: Review by HUD:
Alabama 12/15/2015 Reviewed and Approved
Grant Award Amount: Grant Status: QPR Contact:
$49,157,000.00 Active Tammy Perdew
LOCCS Authorized Amount: Estimated PI/RL Funds:

$39,375,379.00

Total Budget:
$49,157,000.00

Disasters:

Declaration Number
No Disasters Found

Narratives

Disaster Damage:

The tornadoes of April 2011 left a path of destruction in Alabama covering well over 1,000 miles, and FEMA estimates the State’s property
damage in the billions of dollars. More significant than the recovery challenges left by the devastation, however, was the loss of 242 lives - the
second highest loss to tornadoes in Alabama history. In addition, more than 2,200 people were injured.

The National Weather Service confirmed that the 30 tornadoes which struck the northern two-thirds of central Alabama included five EF-4
monsters and an ER-5 colossus with 200+ miles-per-hour winds that destroyed nearly all of the rural town of Hackleburg in Marion
County. Several other communities had major damage. Nearly 14,000 homes were either totally destroyed or have been declared
uninhabitable

Recovery efforts began within minutes of the storm as Alabama’s municipal, county and State officials and employees (including the
Governor), the Emergency Management Agency, FEMA, the Alabama National Guard, and other community agencies were joined by
churches, individuals and many volunteer organizations to care for affected residents and start the process of putting their communities back
together. While all 67 counties in the State are declared disaster counties, 43 qualified for both individual and public assistance from FEMA.

Reports from local areas state that in some cases it was not the tornado itself that caused damages; rather the heavy machinery used for
debris removal damaged streets and underground infrastructure. Also, secondary effects such as saturation and infiltration of contaminants
had significant effects on wells and septic systems in some areas.

According to information provided by the University of Alabama, Center for Business and Economic Research, much infrastructure damage
was done to schools and structures used for governmental services, such as fire and police stations, environmental services, and emergency
management agencies. There was also damage to light poles and power delivery towers and lines; in particular, a number of large light poles
along Interstates 20, 59, and 65 were reported down or severely damaged after the tornadoes. The U. S. Department of Transportation in
January of 2012 announced that $16.6 million dollars in federal money was being allocated to Alabama for repair of highways, bridges, and
other infrastructure damaged by the April 27 tornadoes. According to reports from FEMA and other sources, a total of 4 schools were
destroyed; 4 other schools suffered major damage; and 7 additional schools had major roof damage. Alberta Elementary and University Place
Elementary/Middle School in the City of Tuscaloosa; Hackleburg Elementary and Hackleburg High School (Marion County) were

destroyed. The schools with major damage were Holt Elementary (Tuscaloosa County), Phil Campbell High School (Franklin County),
Plainview High School(DeKalb County) and East Elementary School(Cullman County). Schools with major roof damage included one in the
City of Jasper (Walker County) and six in St. Clair County.

A FEMA Situation Report in July 2011 listed five critical facilities that were destroyed or rendered unusable: Fire Station #18 (Jefferson
County), Kowaliga Fire Station #2 (Elmore County), the Tuscaloosa County Emergency Management bui

Disaster Damage:

Iding, the Tuscaloosa Salvation Army building, and the Cullman County Courthouse. In addition, the Cullman Emergency Medical Services
facility was listed as sustaining major damage. This list is not exhaustive, however, as Tuscaloosa had a police substation and fire station in
the Alberta area rendered unusable.
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Recovery Needs:

Understanding and assessing unmet need is the first step toward long-term disaster recovery. Unmet need is the gap between total disaster
damage a community sustained and the post disaster resources the community received from all sources to assist in its recovery. Resources
include private insurance; federal assistance received from FEMA and SBA; and any State, local or volunteer resources received. The CDBG
Disaster Recovery Program funds are designed to supplement other funding sources, in compliance with the Stafford Act (section 312) which
prohibits any duplication of benefits.

Assessment of unmet need for long-term disaster recovery includes three components: housing; infrastructure; and economic revitalization.
The Needs Assessment is essentialto guide the development and prioritization of planned recovery activities; to assure targetingof limited
resources to areas of greatest need; and to promote healing which is essential at the individual, neighborhood and community level. ADECA'’s
needs assessment was conducted inthe following phases:

Phase 1 (Public Meetings): ADECA solicited feedback through local meetings with individuals and groups and maintained on-going dialogue
with local governments, regional planning commissions, and other public and private agencies.

Phase 2 (Surveys): This phase was comprised of Housing Authority and Continuum of Care surveys emailed by ADECA on July 5, 2013 to
determine unmet facility needs.

Phase 3 (Applications): Applications from eligible entities were received at ADECA on July 22, 2013. Each application included a section on
Unmet Needs within the locality. These applications are the primary data source on tornado disaster needs.

Phase 4 (Public Comments): ADECA will compiled a list of public comments receivedduring the public comment period (similar comments
may be grouped) and the ADECA response to each substantive comment.

As stated in the Federal Register (Docket No. FR-5628-N-01 effective April 23, 2012), “Disaster recovery needs evolve over time as the full
impact of a disaster is realized and costs of damages transition from estimated to actual. Remaining recovery needs also evolve over time as
they are met by dedicated resources.” Therefore, minor changes up to substantial amendments to the Action Plan may become necessary.
Housing-Housing conditions in the wake of the tornadoes have been extensively documented by FEMA, SBA, and the American Red Cross. .
Statistical information from those agenciesin the hardest hit areas is provided by county (and in some cases by zip code) at the end of
theAction Plan for Round 1 as Amended.

The Alabama Housing Needs Assessment reported that FEMA received 84,480 registrations from disaster victims from 43 counties, but not all
of these were approved for FEMA assistance, and not all were for housing. FEMA property inspections of affected housing showed that
11,921 were insured and 12,406 uninsured for a total of 24,327 inspections. Thus, those reporting insurance and those reporting no insurance
to FEMA were split almost evenly. Public Housing and Housing Choice Vouchers: The Alabama Housing Needs Assessment further confirms
that 224 public housing units were destroyed and 292 were heavily damaged, with 156 displaced families. The hardest hit public
housiauthorities (PHAs) were in Tuscaloosa, Phil Campbell, and Hackleburg. These ce m

Recovery Needs:

>

All displaced public housing families were offered housing in vacant units. Among the families receiving Housing Choice Vouchers (HCV), 105
families were displaced from damaged or destroyed market rate units. At the time of the report, 83 (79%) had been permanently rehousedwith
HCV subsidies and of the remaining 20 households, 18 were pending inspection of a unit for HCV subsidy and two (2) refused assistance and
pursued other housing options. HUD multi-family units had significant damage (362 units with major damage and 209 familiesdisplaced). At
report completion, all displaced residents were permanently or temporarily housed while their pre-disaster units were repaired.

USDA Housing: The Alabama Housing Needs Assessment reports that 22 USDA units were damaged, with 12 units destroyed in Hackleburg.
Most displaced families were re-housed in vacant USDA units. The 12 unit complex in Hackleburg was rebuilt and reopened in October, 2012.
Unmet Need — Housing: Vast needs exist regarding infrastructure restoration and economic revitalization in Alabama; however, ensuring that
the unmet housing needs of the residents are met is of highest priority. HUD’s Office of Policy Development and Research (PD&R)
calculatesunmet housing need as “the costs to repair seriously damaged housing units beyond the fundsthat private insurance coverage,
FEMA grants, and SBA loans provide.”

According to the Alabama Housing Needs Assessment dated October 18, 2011, “HUD estimates nearly $108.9 million in unmet housing
needs after taking into account losses already covered by insurance, FEMA individual assistance, and SBA loans. According to estimates,
there are 575 owner-occupied housing units with an approximate unmet housing need of $20.6 million, and 1,671 rental units with an unmet
housing need of nearly $88.3 million.”

Further, the Assessment cited above states that Jefferson, Cullman, DeKalb, Tuscaloosa, Marshall, Jackson, and Madison counties have 312
(54.4%) of the owner-occupied units for total unmet needs of $10.6 million. Tuscaloosa concentrates 70.1% (1,171) of the rental units with
unmet needs and 62.5% ($55.2 million) of the amount of rental unmet needs in the State of Alabama. Sources available to ADECA document
that the unmet housing needs in Alabama are significant. According to the Alabama Housing Needs Assessment prepared by HUD, only about
50% of housing losses were covered by insurance. Therefore, housing rehabilitation and construction will be an on-going ADECA priority.
Significant housing unit damage to hard-hit localities issummarized below.

Tuscaloosa County: A delay has been observed because the County does not have an on-going program related to property inspection,
condemnation and/or structure removal. The County is dealing with issues on a case-by-case basis. Holt Community was identified as an area
of great need, with major damage, many elderly and school-age residents, and a high poverty level. City of Tuscaloosa: According to the City
of Tuscaloosa, 1,258 units were destroyed; 3,905 units were damaged (total: 5,163) with only 964 building permits to date.

City of Haleyville: The Cumens Subdivision was among the hardest hit areas in Haleyville--12hoss had major damage and 3 houses were
destroyed.

City of Cordova: The residential areas near the Central Business District weredesrydohaildmaged./&ptTownoPiCmbelFEAapa
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Recovery Needs:

nidcate that 138 homes were destroyed with another 175 deemed unsafe. An estimated 224 homes have been repaired or replaced according
to the most recent data.

Town of Hackleburg: Reports show 197 structures were destroyed with another 241 housing units rendered unsafe. The Town'’s inventory
shows that 88 houses have been repaired or replaced since the tornadoes.

Infrastructure- Unmet Needs Identified by Local Areas: The first approach to determining infrastructure needs, including public facilities and
debris removal, was to request that the local areas submit applications for infrastructure needed to get the community back on the path to
recovery.Reports from local areas state that in some cases it was not the tornado itself that caused damages; rather the heavy machinery
used for debris removal damaged streets and underground infrastructure. Also, secondary effects such as saturation and infiltration of
contaminants had significant effects on wells and septic systems in some areas.

State Bond Issue: A State bond issue for $30 million, signed by Governor Robert Bentley, included funding for the schools indentified above
as well as funding for Murphy High School in Mobile (damaged in a 2012 tornado).

Public Facilities Damaged: In addition, a number of public facilities were damaged or destroyed.

Unmet Need - Infrastructure: Section VI.D (2) of the HUD Federal Register Notice of April 16, 2012 directs that “Typical infrastructure activities
include the repair, replacement, or relocation of damaged public facilities”. Our analysis and public comments received show that water,
sewer, and roads, as well as select public facilities, should be an important focus of the disaster funding available to the State. Signification
infrastructure unmet needs by hard-hit localities are summarized below.

City of Tuscaloosa: Tuscaloosa estimated their unmet need for infrastructure at $5,796,994 (with upgrades, $28,086,260). Damaged
structures included the Curry Facility which houses operational and office space for four (4) City departments, Fire Station No. 4 located in the
Alberta community, and East Police Precinct located in Alberta community. The estimate for street reconstruction and repair is $11,000,000,
with water and sewer repairs estimated atanother $9,492,900.

Town of Hackleburg: The Police Station and Fire Station were destroyed. Town Hall wasseverely damaged.

City of Cordova: Destroyed or heavily damaged structures included City Hall, the Library, Senior Center, Fire Station, Police Station, and the
Industrial Development Office.

Economy- Unemployment and Business NAICS Code: The months following the tornado were marked by high unemployment in Alabama due
to many businesses being severely damaged or totally demolished and having to shut down either temporarily or permanently. This involved a
large area of impact and included businesses in all categories from commercial to manufacturing. A most comprehensive assessment of
business damages came from SBA; however, SBA did not identify individual businesses or NAICS code.

A comparison of total unemployment for March 2011, March 2012, and preliminary data for June 2013, based on data developed by the
Alabama Department of Labor, March 2011, the last month before the tornadoes,representsthe baselinefora
“normal”’economicenvironment.Initiall

Recovery Needs:

y,the 43 counties showed significant increases in the unemployment rate, but over time their unemployment rates decreased as Alabama’s
economy improved. Each county in the disaster area had double digit decreases in unemployment between March 2011 and June 2013.
Even in the most impacted counties, except for DeKalb and Franklin Counties, overall employment increased at close to or above Alabama’s
employment growth. Smaller increases in employment were observed in the more rural counties of DeKalb and Franklin. However, the
increase in employment and the drop in unemployment in the other rural county (Marion) were significantly better than for the 43-county
disaster area. Unemployment trends for the 43-county disaster area were similar to the trends in the State’s unemployment.

The State of Alabama certified as part of it's HUD Approved Action Plan that it will affirmatively further fair housing, which means that it will
conduct an analysis to identify impediments to fair housing choice within its jurisdiction, takeappropriate actions to overcome the effects of any
impediments identified through that analysis, and maintain records reflecting the analysis and actions in this regard. (See 24 CFR
570.487(b)(2) and 570.601(a)(2).) In addition agreements with subrecipients will meet all civil rights related requirements pursuant to 24 CFR
570.503(b)(5).

Overall This Report Period To Date

Total Projected Budget from All Sources N/A $41,875,379.00
Total Budget $1,400,000.00 $41,875,379.00
Total Obligated $1,400,000.00 $41,875,379.00

Total Funds Drawdown
Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended
Match Contributed

$1,994,794.16
$1,994,794.16

$0.00
$0.00
$2,004,885.07
$0.00

$39,508,141.75
$39,508,141.75

$0.00

$0.00
$39,518,232.66
$1,859,214.62

.
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Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)
Minimum Non-Federal Match

Limit on Public Services
Limit on Admin/Planning
Limit on State Admin

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective
Low/Mod

Overall Progress Narrative:

Required

$0.00
$7,373,550.00
$9,831,400.00
$2,457,850.00

To Date
77.93%
76.56%

$1,859,214.62

$0.00
$1,957,850.00
$1,957,850.00

Target Actual
$24,578,500.00 $31,107,726.64

Housing, Economic Development and Infrastructure activities continue to progress within the parameters of the

submitted action plan.

Project Summary

Project #, Project Title This Report Period To Date
Program Funds Project Funds Program Funds
Drawdown Budgeted Drawdown
R1-0099, R1-ADMINISTRATION $0.00 $1,457,850.00 $1,457,850.00
R1-0101, R1-HOUSING $0.00 $2,052,451.64 $2,052,451.64
R1-0102, R1-NON-HOUSING $0.00 $28,599,717.36 $28,599,717.36
R2-0099, R2-ADMINISTRATION $400,000.00 $400,000.00 $400,000.00
R2-0101, R2- HOUSING $657,971.65 $3,060,948.17 $3,060,948.17
R2-0102, R2-NON-HOUSING $37,495.35 $804,411.83 $804,411.83
R3-0101, R3-HOUSING $211,075.52 $2,000,000.00 $1,661,286.11
R3-0102, R3-NON-HOUSING $170,000.00 $1,000,000.00 $931,975.00
R4-0099, R4-ADMINISTRATION $100,000.00 $100,000.00 $100,000.00
R4-0101, R4-HOUSING $418,228.69 $1,439,051.83 $439,478.69
R4-0102, R4-NON-HOUSING $22.95 $960,948.17 $22.95

Community Development Systems
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Activities

Project #/ Title: R1-0099 / R1-ADMINISTRATION

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
R1-0099

Projected Start Date:
04/27/2011

Benefit Type:
()

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
State of Alabama-ADECA

Match Contributed

Activity Description:

R1-ADECA-ALABAMA-ADMIN
R1-ADMINISTRATION

Activity Status:

Completed

Project Title:

R1-ADMINISTRATION

Projected End Date:

11/26/2015

Completed Activity Actual End Date:

Responsible Organization:
State of Alabama-ADECA

Jul 1 thru Sep 30, 2016 To Date

N/A $1,457,850.00
$0.00 $1,457,850.00
$0.00 $1,457,850.00
$0.00 $1,457,850.00
$0.00 $1,457,850.00
$0.00 $0.00

$0.00 $0.00

$0.00 $1,457,850.00
$0.00 $1,457,850.00
$0.00 $0.00

ADMINSTRATION COST FOR PAYROLLS, TRAVEL AND OTHER RELATED EXPENSES USED FOR ADMINISTERING THE

DISASTER PROGRAM.

Location Description:
MONTGOMERY, ALABAMA

Activity Progress Narrative:

Utilized administration funds as necessary to manage Disaster Recovery programs as needed.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents

Amount

Document Birmingham DTR-13-06 MFH PL 113-2 Contract Reporting Oct 2016.xIsx
Document Cordova DTR-13-05 Contract Reporting 3rd Qtr 2016.xIsx

Document Cullman County DTR-13-17 Roads PL 113-2 Contract Reporting.pdf

Document Cullman DTR-13-19 Sewer PL 113-2 Contract Reporting 2nd Qtr 2016.pdf
Document Hackleburg DTR-13-08 MFH PL 113-2 Contract Reporting Sept 2016.xIsx
Document Tuscaloosa County DTR-13-02 Sewer PL 113-2 Contract Reporting Oct 2016.xlsx
Document Tuscaloosa DTR-13-04 PL 113-2 Contract Reporting 3rd Qtr 2016.pdf

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction of new replacement housing
Project Number:

R1-0101

Projected Start Date:

12/16/2013

Benefit Type:

R1-0101 / R1-HOUSING

R1-BIRM-MFH-TG13-06
R1-BIRMINGHAM-HOUSING-MF

Activity Status:

Under Way

Project Title:

R1-HOUSING

Projected End Date:

12/11/2015

Completed Activity Actual End Date:

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Direct ( HouseHold )

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
CITY OF BIRMINGHAM2

Match Contributed

Activity Description:

Construction of replacement multi-family housing

Location Description:

Downtown Birmingham

Activity Progress Narrative:

Responsible Organization:
CITY OF BIRMINGHAM2

Jul 1 thru Sep 30, 2016 To Date
N/A $625,000.00
$0.00 $625,000.00
$0.00 $625,000.00
$0.00 $625,000.00
$0.00 $625,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $625,000.00
$0.00 $625,000.00
$0.00 $0.00

Construction of the senior complex is complete. All 42 units are occupied. Close-out of project is expected in 4th Quarter 2016.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Community Development Systems
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Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction of new replacement housing
Project Number:

R1-0101

Projected Start Date:

12/16/2013

Benefit Type:
Direct ( HouseHold )

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Town of Hackleburg

Match Contributed

Activity Description:

20 replacement public housing units

Location Description:

Downtown Hackleburg

Activity Progress Narrative:

R1-HACK-MFH-TG13-08
R1-HACKLEBURG-MFH

Activity Status:

Completed

Project Title:

R1-HOUSING

Projected End Date:

12/11/2015

Completed Activity Actual End Date:
08/29/2016

Responsible Organization:

Town of Hackleburg

Jul 1 thru Sep 30, 2016 To Date

N/A $1,427,451.64
$0.00 $1,427,451.64
$0.00 $1,427,451.64
$0.00 $1,427,451.64
$0.00 $1,427,451.64
$0.00 $0.00

$0.00 $0.00

$0.00 $1,427,451.64
$0.00 $1,427,451.64
$0.00 $706,000.00

The project has been completed. All funds have been drawn. The project was closed out on 08/29/2016.

Accomplishments Performance Measures

# of Housing Units

# of Multifamily Units

This Report Period

Total
20

20

10

Cumulative Actual Total / Expected
Total
20/20

20/20

Community Development Systems
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Beneficiaries Performance Measures
This Report Period

Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

# of Households 15 3 20 15/20 3/0 20/20 90.00
# Renter Households 15 3 20 15/20 3/0 20/20 90.00
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount
No Other Funding Sources Found
Total Other Funding Sources
Project #/ Title: R1-0102 / R1-NON-HOUSING
Grantee Activity Number: R1-BLOU-INF-NT13-16
Activity Title: R1-BLOUNT-INFRASTRUCTURE-R
Activitiy Category: Activity Status:
Construction/reconstruction of streets Completed
Project Number: Project Title:
R1-0102 R1-NON-HOUSING
Projected Start Date: Projected End Date:
12/16/2013 12/11/2015
Benefit Type: Completed Activity Actual End Date:
Area () 03/10/2015
National Objective: Responsible Organization:
Low/Mod BLOUNT COUNTY COMMISSION
Overall Jul 1 thru Sep 30, 2016 To Date
Total Projected Budget from All Sources N/A $758,572.00
Total Budget $0.00 $758,572.00
Total Obligated $0.00 $758,572.00
Total Funds Drawdown $0.00 $758,572.00

Program Funds Drawdown $0.00 $758,572.00

Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
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Total Funds Expended $0.00 $758,572.00
BLOUNT COUNTY COMMISSION $0.00 $758,572.00

Match Contributed $0.00 $0.00

Activity Description:

Road Reconstruction

Location Description:

Maple Drive and Joy Drive in Blount County

Activity Progress Narrative:

The project has been completed. All funds have been drawn. The project was closed out on 03/10/2015.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public 0 22334/21120
# of Linear miles of Public 0 4/4

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: R1-CORD-INFCHPS-NT13-05

Activity Title: R1-CORDOVA-INFRASTRUCTURE-CHPS

Activitiy Category: Activity Status:

Construction of buildings for the general conduct of Under Way

Project Number: Project Title:

R1-0102 R1-NON-HOUSING

Projected Start Date: Projected End Date:

12/16/2013 12/11/2015

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod City of Cordova

Overall Jul 1 thru Sep 30, 2016 To Date

Total Projected Budget from All Sources N/A $3,120,524.00

Total Budget $0.00 $3,120,524.00

Total Obligated $0.00 $3,120,524.00

Total Funds Drawdown $0.00 $3,120,524.00
Program Funds Drawdown $0.00 $3,120,524.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $3,120,524.00

City of Cordova $0.00 $3,120,524.00
Match Contributed $0.00 $209,256.00

Activity Description:
CONSTRUCTION OF CITY HALL/POLICE STATION

Location Description:
DOWNTOWN CORDOVA

Activity Progress Narrative:

The project has been completed. All funds have been drawn. Close-out of project is expected in 4th Quarter 2016.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of buildings (non-residential) 0 0/1
13
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

R1-0102

Projected Start Date:

12/16/2013

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Cordova

Match Contributed

Activity Description:

Street Reconstruction

Location Description:

Downtown Cordova

Activity Progress Narrative:

R1-CORD-INFS-NT13-05
R1-CORDOVA-INFRASTRUCTURE-S

Activity Status:
Under Way

Project Title:
R1-NON-HOUSING
Projected End Date:
12/11/2015

Completed Activity Actual End Date:

Responsible Organization:

City of Cordova

Jul 1 thru Sep 30, 2016 To Date
N/A $585,378.00
$0.00 $585,378.00
$0.00 $585,378.00
$0.00 $585,378.00
$0.00 $585,378.00
$0.00 $0.00

$0.00 $0.00

$0.00 $585,378.00
$0.00 $585,378.00
$0.00 $100,000.00

The project has been completed. All funds have been drawn. Close-out of project is expected in 4th Quarter 2016.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

R1-0102

Projected Start Date:

12/16/2013

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
CULLMAN COUNTY

Match Contributed

Activity Description:

Road Reconstruction

Location Description:

Cullman County

Activity Progress Narrative:

R1-CUCO-INF-TG13-17
R1-CULLMAN CO.-INFRASTRUCTURE-R

Activity Status:

Under Way

Project Title:

R1-NON-HOUSING

Projected End Date:

12/11/2015

Completed Activity Actual End Date:

Responsible Organization:
CULLMAN COUNTY

Jul 1 thru Sep 30, 2016 To Date

N/A $1,294,892.00
$0.00 $1,294,892.00
$0.00 $1,294,892.00
$0.00 $1,294,892.00
$0.00 $1,294,892.00
$0.00 $0.00

$0.00 $0.00

$0.00 $1,294,892.00
$0.00 $1,294,892.00
$0.00 $0.00

The project has been completed. All funds have been drawn. Close-out of project is expected in 4th Quarter 2016.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R1-CULL-INF-TG13-19
Activity Title: R1-CULLMAN-INFRASTRUCTURE-SW

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

R1-0102

Projected Start Date:

12/16/2013

Benefit Type:
Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
CITY OF CULLMAN

Match Contributed

Activity Description:
SEWER REPLACEMENT

Location Description:
CITY OF CULLMAN

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

R1-NON-HOUSING

Projected End Date:

12/11/2015

Completed Activity Actual End Date:

Responsible Organization:
CITY OF CULLMAN

Jul 1 thru Sep 30, 2016 To Date

N/A $5,989,728.29
$0.00 $5,989,728.29
$0.00 $5,989,728.29
$0.00 $5,989,728.29
$0.00 $5,989,728.29
$0.00 $0.00

$0.00 $0.00

$0.00 $5,989,728.29
$0.00 $5,989,728.29
$0.00 $0.00

The project has been completed. All funds have been drawn. Close-out of project is expected in 4th Quarter 2016.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities 0 0/1
# of Linear feet of Public 0 0/21120
# of Linear miles of Public 0 0/4
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

R1-0102

Projected Start Date:

12/16/2013

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

DeKalb County Commission

Match Contributed

Activity Description:
ROAD RECONSTRUCTION

Location Description:
DEKALB COUNTY

Activity Progress Narrative:

R1-DEKA-INF-TG13-03
R1-DEKALB-INFRASTRUCTURE-R

Activity Status:

Completed

Project Title:

R1-NON-HOUSING

Projected End Date:

12/11/2015

Completed Activity Actual End Date:
12/16/2015

Responsible Organization:

DeKalb County Commission

Jul 1 thru Sep 30, 2016 To Date
N/A $672,135.00
$0.00 $672,135.00
$0.00 $672,135.00
$0.00 $672,135.00
$0.00 $672,135.00
$0.00 $0.00

$0.00 $0.00

$0.00 $672,135.00
$0.00 $672,135.00
$0.00 $279,107.20

The project has been completed. All funds have been drawn. The project was closed out on 12/16/2015.

Accomplishments Performance Measures

# of Linear feet of Public

# of Linear miles of Public

This Report Period Cumulative Actual Total / Expected
Total Total
0 55181/36960
0 10/7
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

R1-0102

Projected Start Date:

12/16/2013

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Franklin County Commission

Match Contributed

Activity Description:
ROAD RECONSTRUCTION

Location Description:
FRANKLIN COUNTY

Activity Progress Narrative:

R1-FRAN-INF-TG13-13
R1-FRANKLIN-INFRASTRUCTURE-R

Activity Status:

Completed

Project Title:

R1-NON-HOUSING

Projected End Date:

12/11/2015

Completed Activity Actual End Date:
04/02/2015

Responsible Organization:

Franklin County Commission

Jul 1 thru Sep 30, 2016 To Date

N/A $1,236,624.00
$0.00 $1,236,624.00
$0.00 $1,236,624.00
$0.00 $1,236,624.00
$0.00 $1,236,624.00
$0.00 $0.00

$0.00 $0.00

$0.00 $1,236,624.00
$0.00 $1,236,624.00
$0.00 $0.00

The project has been completed. All funds have been drawn. The project was closed out on 04/02/2015.

Accomplishments Performance Measures

# of Linear feet of Public

# of Linear miles of Public

This Report Period Cumulative Actual Total / Expected
Total Total
0 91428/68640
0 17/13
23

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R1-HACK-EDGFM-TG13-08

Activity Title: R1-HACKLEBURG-ECO DEV GRANT-FM

Activitiy Category: Activity Status:

Econ. development or recovery activity that creates/retains Completed

Project Number: Project Title:

R1-0102 R1-NON-HOUSING

Projected Start Date: Projected End Date:

12/16/2013 12/11/2015

Benefit Type: Completed Activity Actual End Date:

Area () 11/17/2015

National Objective: Responsible Organization:

Urgent Need Town of Hackleburg

Overall Jul 1 thru Sep 30, 2016 To Date

Total Projected Budget from All Sources N/A $200,500.00

Total Budget $0.00 $200,500.00

Total Obligated $0.00 $200,500.00

Total Funds Drawdown $0.00 $200,500.00
Program Funds Drawdown $0.00 $200,500.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $200,500.00

Town of Hackleburg $0.00 $200,500.00
Match Contributed $0.00 $0.00

Activity Description:

Construction of Farmer's Market

Location Description:

Downtown Hackleburg

Activity Progress Narrative:

The project has been completed. All funds have been drawn. The project was closed out on 11/17/2015.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of buildings (non-residential) 0 1/1
# of Businesses 0 0/0
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Permanent Jobs Created 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/0 0
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction of buildings for the general conduct of

Project Number:
R1-0102

Projected Start Date:
12/16/2013

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Town of Hackleburg

Match Contributed

Activity Description:

Construction of new City Hall and Police Station

Location Description:

Downtown Hackleburg

Activity Progress Narrative:

Activity Status:
Completed

Project Title:
R1-NON-HOUSING

R1-HACK-INFCHPS-TG13-08
R1-HACKLEBURG-INFRASTRUCTURE -CHPS

Projected End Date:

12/11/2015

Completed Activity Actual End Date:

11/19/2015

Responsible Organization:

Town of Hackleburg

Jul 1 thru Sep 30, 2016 To Date
N/A $766,905.72
$0.00 $766,905.72
$0.00 $766,905.72
$0.00 $766,905.72
$0.00 $766,905.72
$0.00 $0.00

$0.00 $0.00

$0.00 $766,905.72
$0.00 $766,905.72
$0.00 $290,369.51

The project has been completed. All funds have been drawn. The project was closed out on 11/19/2015.

Accomplishments Performance Measures
This Report Period

# of buildings (non-residential)
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

R1-0102

Projected Start Date:

12/16/2013

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Town of Hackleburg

Match Contributed

Activity Description:

Street Reconstruction

Location Description:

Town of Hackleburg

Activity Progress Narrative:

R1-HACK-INFS-TG13-08
R1-HACKLEBURG-INFRASTRUCTURE-S

Activity Status:

Completed

Project Title:

R1-NON-HOUSING

Projected End Date:

12/11/2015

Completed Activity Actual End Date:
11/18/2015

Responsible Organization:

Town of Hackleburg

Jul 1 thru Sep 30, 2016 To Date
N/A $851,129.45
$0.00 $851,129.45
$0.00 $851,129.45
$0.00 $851,129.45
$0.00 $851,129.45
$0.00 $0.00

$0.00 $0.00

$0.00 $851,129.45
$0.00 $851,129.45
$0.00 $0.00

The project has been completed. All funds have been drawn. The project was closed out on 11/18/2015.

Accomplishments Performance Measures

# of Linear feet of Public

# of Linear miles of Public

This Report Period Cumulative Actual Total / Expected
Total Total
0 50500/50500
0 9/9
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

R1-0102

Projected Start Date:

12/16/2013

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Haleyville

Match Contributed

Activity Description:

Street Reconstruction

Location Description:

City of Haleyville

Activity Progress Narrative:

R1-HALE-INF-NT13-11
R1-HALEYVILLE-INFRASTRUCTURE-S

Activity Status:
Completed

Project Title:
R1-NON-HOUSING
Projected End Date:

12/11/2015

Completed Activity Actual End Date:
07/24/2015

Responsible Organization:

Haleyville

Jul 1 thru Sep 30, 2016 To Date
N/A $523,876.00
$0.00 $523,876.00
$0.00 $523,876.00
$0.00 $523,876.00
$0.00 $523,876.00
$0.00 $0.00

$0.00 $0.00

$0.00 $523,876.00
$0.00 $523,876.00
$0.00 $0.00

The project has been completed. All funds have been drawn. The project was closed out on 07/24/2015.

Accomplishments Performance Measures

# of Linear feet of Public

# of Linear miles of Public

This Report Period Cumulative Actual Total / Expected
Total Total
0 4900/3960
0 1/1
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

R1-0102

Projected Start Date:

12/16/2013

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
CITY OF HANCEVILLE

Match Contributed

Activity Description:

Sewer Improvements

Location Description:

City of Hanceville

Activity Progress Narrative:

R1-HANC-INF-TG13-15
R1-HANCEVILLE-INFRASTRUCTURE-S

Activity Status:

Completed

Project Title:

R1-NON-HOUSING

Projected End Date:

12/11/2015

Completed Activity Actual End Date:
03/09/2015

Responsible Organization:

CITY OF HANCEVILLE

Jul 1 thru Sep 30, 2016 To Date
N/A $80,000.00
$0.00 $80,000.00
$0.00 $80,000.00
$0.00 $80,000.00
$0.00 $80,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $80,000.00
$0.00 $80,000.00
$0.00 $0.00

The project has been completed. All funds have been drawn. The project was closed out on 03/09/2015.

Accomplishments Performance Measures

This Report Period

Total
# of public facilities 0
# of Linear feet of Public 0
# of Linear miles of Public 0

Cumulative Actual Total / Expected
Total
1/1

0/0
0/0
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

34

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

R1-0102

Projected Start Date:

12/16/2013

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Marion County Commission

Match Contributed

Activity Description:

Road Reconstruction

Location Description:

Marion County

Activity Progress Narrative:

R1-MACO-INFR-TG13-10
R1-MARION COUNTY-INFRASTRUCTURE-R

Activity Status:

Completed

Project Title:

R1-NON-HOUSING

Projected End Date:

12/11/2015

Completed Activity Actual End Date:
07/23/2015

Responsible Organization:

Marion County Commission

Jul 1 thru Sep 30, 2016 To Date
N/A $939,166.00
$0.00 $939,166.00
$0.00 $939,166.00
$0.00 $939,166.00
$0.00 $939,166.00
$0.00 $0.00

$0.00 $0.00

$0.00 $939,166.00
$0.00 $939,166.00
$0.00 $0.00

The project has been completed. All funds have been drawn. The project was closed out on 07/23/2015.

Accomplishments Performance Measures

# of Linear feet of Public

# of Linear miles of Public

This Report Period Cumulative Actual Total / Expected
Total Total
0 55399/42240
0 10/8
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

R1-0102

Projected Start Date:

12/16/2013

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Marion County Commission

Match Contributed

Activity Description:

Water Improvements

Location Description:

Marion County

Activity Progress Narrative:

R1-MACO-INFW-TG13-10
R1-MARION COUNTY-INFRASTRUCTURE-W

Activity Status:

Completed

Project Title:

R1-NON-HOUSING

Projected End Date:

12/11/2015

Completed Activity Actual End Date:
12/29/2015

Responsible Organization:

Marion County Commission

Jul 1 thru Sep 30, 2016 To Date

N/A $1,663,609.95
$0.00 $1,663,609.95
$0.00 $1,663,609.95
$0.00 $1,663,609.95
$0.00 $1,663,609.95
$0.00 $0.00

$0.00 $0.00

$0.00 $1,663,609.95
$0.00 $1,663,609.95
$0.00 $12,500.00

The project has been completed. All funds have been drawn. The project was closed out on 12/29/2015.

Accomplishments Performance Measures

This Report Period

Total
# of public facilities 0
# of Linear feet of Public 0
# of Linear miles of Public 0

Cumulative Actual Total / Expected
Total
0/1

99936/42240
19/8
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

38

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

R1-0102

Projected Start Date:

12/16/2013

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Moulton

Match Contributed

Activity Description:

Street Reconstruction

Location Description:

City of Moulton

Activity Progress Narrative:

R1-MOUL-INF-NT13-01
R1-MOULTON-INFRASTRUCTURE-S

Activity Status:

Completed

Project Title:

R1-NON-HOUSING

Projected End Date:

12/11/2015

Completed Activity Actual End Date:
06/20/2016

Responsible Organization:

City of Moulton

Jul 1 thru Sep 30, 2016 To Date
N/A $593,480.00
$0.00 $593,480.00
$0.00 $593,480.00
$0.00 $593,480.00
$0.00 $593,480.00
$0.00 $0.00

$0.00 $0.00

$0.00 $593,480.00
$0.00 $593,480.00
$0.00 $0.00

The project has been completed. All funds have been drawn. The project was closed out on 6/20/2016.

Accomplishments Performance Measures

# of Linear feet of Public

# of Linear miles of Public

This Report Period Cumulative Actual Total / Expected
Total Total
0 21648/21648
0 4/4
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
R1-0102

Projected Start Date:
12/16/2013

Benefit Type:
Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Town of Phil Campbell

Match Contributed

Activity Description:

Clearance and Demolition of storm damaged housing units.

Location Description:
City of Phil Campbell

Activity Progress Narrative:

R1-PHIL-INFDC-TG13-09
R1-PHIL CAMPBELL-INFRASTRUCTURE-DC

Activity Status:

Completed

Project Title:

R1-NON-HOUSING

Projected End Date:

12/11/2015

Completed Activity Actual End Date:
09/08/2015

Responsible Organization:

Town of Phil Campbell

Jul 1 thru Sep 30, 2016 To Date
N/A $34,786.99
$0.00 $34,786.99
$0.00 $34,786.99
$0.00 $34,786.99
$0.00 $34,786.99
$0.00 $0.00
$0.00 $0.00
$0.00 $34,786.99
$0.00 $34,786.99
$0.00 $0.00

The project has been completed. All funds have been drawn. The project was closed out on 09/08/2015.

Accomplishments Performance Measures

This Report Period

Total
# of Properties 0
# of buildings (non-residential) 0
# of public facilities 0
# of Businesses 0

Cumulative Actual Total / Expected
Total
7

0/0
0/0
0/0
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

R1-0102

Projected Start Date:

12/16/2013

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Town of Phil Campbell

Match Contributed

Activity Description:

Street Reconstruction

Location Description:

City of Phil Campbell

Activity Progress Narrative:

R1-PHIL-INFS-TG13-09
R1-PHIL CAMPBELL-INFRASTRUCTURE-S

Activity Status:

Completed

Project Title:

R1-NON-HOUSING

Projected End Date:

12/11/2015

Completed Activity Actual End Date:
12/11/2015

Responsible Organization:

Town of Phil Campbell

Jul 1 thru Sep 30, 2016 To Date
N/A $708,142.82
$0.00 $708,142.82
$0.00 $708,142.82
$0.00 $708,142.82
$0.00 $708,142.82
$0.00 $0.00

$0.00 $0.00

$0.00 $708,142.82
$0.00 $708,142.82
$0.00 $2,363.30

The project has been completed. All funds have been drawn. The project was closed out on 12/11/2015.

Accomplishments Performance Measures

# of Linear feet of Public

# of Linear miles of Public

This Report Period Cumulative Actual Total / Expected
Total Total
0 30350/36960
0 6/7
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

R1-0102

Projected Start Date:

12/16/2013

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Town of Phil Campbell

Match Contributed

Activity Description:

Sewer improvements

Location Description:
City of Phil Campbell

Activity Progress Narrative:

R1-PHIL-INFSW-TG13-09
R1-PHIL CAMPBELL-INFRASTRUCTURE-SW

Activity Status:

Completed

Project Title:

R1-NON-HOUSING

Projected End Date:

12/11/2015

Completed Activity Actual End Date:
12/11/2015

Responsible Organization:

Town of Phil Campbell

Jul 1 thru Sep 30, 2016 To Date
N/A $229,837.07
$0.00 $229,837.07
$0.00 $229,837.07
$0.00 $229,837.07
$0.00 $229,837.07
$0.00 $0.00

$0.00 $0.00

$0.00 $229,837.07
$0.00 $229,837.07
$0.00 $0.00

The project has been completed. All funds have been drawn. The project was closed out on 12/11/2015.

Accomplishments Performance Measures

This Report Period

Total
# of public facilities 0
# of Linear feet of Public 0
# of Linear miles of Public 0

Cumulative Actual Total / Expected
Total
5/5

0/0
0/0
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
R1-0102

Projected Start Date:
12/16/2013

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Tuscaloosa County

Match Contributed

Activity Description:

R1-TUCO-INFDC-TG13-02

R1-TUSCALOOSA CO.-INFRASTRUCTURE-DC

Demolition and Clearance of dilapidated school building

Location Description:

Holt Community of Tuscaloosa County

Activity Progress Narrative:

Activity Status:
Cancelled

Project Title:
R1-NON-HOUSING

Projected End Date:

12/11/2015

Completed Activity Actual End Date:

Responsible Organization:

Tuscaloosa County

Jul 1 thru Sep 30, 2016 To Date
N/A $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Activity was deleted through Formal Amendment and the budgeted funds were reallocated to the Sanitary Sewer Extension

Project.

Accomplishments Performance Measures

# of Properties
# of buildings (non-residential)

# of public facilities

This Report Period

Total
0

0
0
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Cumulative Actual Total / Expected

Total
0/1

0/1
0/1
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# of Businesses 0

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0

Amount

48

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems

Project Number:
R1-0102

Projected Start Date:
12/16/2013

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Tuscaloosa County

Match Contributed

Activity Description:

Sewer Improvements

Location Description:

Holt Community of Tuscaloosa County

Activity Progress Narrative:

R1-TUCO-INFSW-TG13-02
R1-TUSCALOOSA CO.-INFRASTRUCTURE-SW

Activity Status:

Under Way

Project Title:

R1-NON-HOUSING

Projected End Date:

12/11/2015

Completed Activity Actual End Date:

Responsible Organization:
Tuscaloosa County

Jul 1 thru Sep 30, 2016 To Date

N/A $7,338,230.00
$0.00 $7,338,230.00
$0.00 $7,338,230.00
$0.00 $7,338,230.00
$0.00 $7,338,230.00
$0.00 $0.00

$0.00 $0.00

$0.00 $7,338,230.00
$0.00 $7,338,230.00
$0.00 $259,618.61

The project has been completed. All funds have been drawn. The completed project has resulted in approximately 313 new

connections made to the new sanitary sewer and 100% of the septic tanks being abandoned, pumped out and filled in as a part
of the overall project which has also stubbed out sanitary sewer lines for an estimated additional 200+ new housing units which
will be constructed in the area due to the completion of the subject project. Close-out of project is expected in 4th Quarter 2016.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R1-TUSC-EDG-TG13-04

Activity Title: R1-TUSCALOOSA-ECO DEV GRANT-EDGE

Activitiy Category: Activity Status:

Econ. development or recovery activity that creates/retains Under Way

Project Number: Project Title:

R1-0102 R1-NON-HOUSING

Projected Start Date: Projected End Date:

12/16/2013 12/11/2015

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod City of Tuscaloosal

Overall Jul 1 thru Sep 30, 2016 To Date

Total Projected Budget from All Sources N/A $100,000.00

Total Budget $0.00 $100,000.00

Total Obligated $0.00 $100,000.00

Total Funds Drawdown $0.00 $100,000.00
Program Funds Drawdown $0.00 $100,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $100,000.00

City of Tuscaloosal $0.00 $100,000.00
Match Contributed $0.00 $0.00

Activity Description:

Bus Stop; activity terminated and balance moved to activity "The Edge" per ADECA amendment #3

Location Description:

Alberta City area of the City of Tuscaloosa

Activity Progress Narrative:

Original Bus Stop Activity was deleted through Formal Amendment, and the budgeted funds were reallocated to The Edge:
Business Resource Center.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of buildings (non-residential) 0 0/1
# of Businesses 0 0/0
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

R1-0102

Projected Start Date:

12/16/2013

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
WINSTON COUNTY COMMISSION

Match Contributed

Activity Description:

Road Reconstruction

Location Description:

Winston County

Activity Progress Narrative:

R1-WINS-INF-NT13-12
R1-WINSTON CO.-INFRASTRUCTURE-R

Activity Status:

Completed

Project Title:

R1-NON-HOUSING

Projected End Date:

12/11/2015

Completed Activity Actual End Date:
09/03/2015

Responsible Organization:
WINSTON COUNTY COMMISSION

Jul 1 thru Sep 30, 2016 To Date
N/A $912,200.07
$0.00 $912,200.07
$0.00 $912,200.07
$0.00 $912,200.07
$0.00 $912,200.07
$0.00 $0.00

$0.00 $0.00

$0.00 $912,200.07
$0.00 $912,200.07
$0.00 $0.00

The project has been completed. All funds have been drawn. The project was closed out on 09/03/2015.

Accomplishments Performance Measures

# of Linear feet of Public

# of Linear miles of Public

This Report Period Cumulative Actual Total / Expected
Total Total
0 39449/39600
0 8/8
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
R2-0099

Projected Start Date:
10/22/2014

Benefit Type:

()

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
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R2-0099 / R2-ADMINISTRATION

R2-ADECA-ALABAMA-ADMIN
R2-ADMINISTRATION

Activity Status:

Under Way

Project Title:

R2-ADMINISTRATION

Projected End Date:

10/21/2016

Completed Activity Actual End Date:

Responsible Organization:
State of Alabama-ADECA

Jul 1 thru Sep 30, 2016 To Date

N/A $400,000.00
$400,000.00 $400,000.00
$400,000.00 $400,000.00
$400,000.00 $400,000.00
$400,000.00 $400,000.00
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Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $400,000.00 $400,000.00
State of Alabama-ADECA $400,000.00 $400,000.00

Match Contributed $0.00 $0.00

Activity Description:
ADMINSTRATION COST FOR ADMINISTERING THE DISASTER PROGRAM.

Location Description:
MONTGOMERY, ALABAMA

Activity Progress Narrative:

Utilized administration funds as necessary to manage Disaster Recovery programs as needed.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: R2-0101/R2- HOUSING

Grantee Activity Number: R2-ADECA-ARCH-SFH10-NT13-003
Activity Title: R2-ADECA-ARCH-SINGLE FAMILY-10%
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way
Project Number: Project Title:
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R2-0101 R2- HOUSING

Projected Start Date: Projected End Date:
12/01/2014 10/21/2016
Benefit Type: Completed Activity Actual End Date:
Direct ( HouseHold )
National Objective: Responsible Organization:
Urgent Need State of Alabama-ADECA
Overall Jul 1 thru Sep 30, 2016 To Date
Total Projected Budget from All Sources N/A $14,802.83
Total Budget ($103.65) $14,802.83
Total Obligated ($103.65) $14,802.83
Total Funds Drawdown $434.79 $14,802.83
Program Funds Drawdown $434.79 $14,802.83
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $434.79 $14,802.83
Alabama Rural Coalition for the Homeless Inc. $169.69 $14,059.64
State of Alabama-ADECA $265.10 $743.19
Match Contributed $0.00 $0.00

Activity Description:

THE SINGLE FAMILY HOUSING ASSISTANCE PROVIDED FOR HOMEOWNERS WITHIN THE SPECIFIED 30 COUNTIES
FOR URGENT NEED.

Location Description:

THE SINGLE FAMILY HOUSING ASSISTANCE PROVIDING FOR HOMEOWNERS AFFECTED BY THE APRIL 2011
TORNADOES WITHIN THE 30 SPECIFIED ALABAMA COUNTIES.

Activity Progress Narrative:

Project is continuing in accordance with the action plan that was submitted and approved.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
R2-0101

Projected Start Date:
10/22/2014

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
ADECA

Alabama Rural Coalition for the Homeless Inc.

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:
R2- HOUSING

R2-ADECA-ARCH-SFH90-NT13-003
R2-ADECA-ARCH-SINGLE FAMILY-90%

Projected End Date:

10/21/2016

Completed Activity Actual End Date:

Responsible Organization:

ADECA

Jul 1 thru Sep 30, 2016 To Date

N/A $1,176,861.09
$522,899.65 $1,176,861.09
$522,899.65 $1,176,861.09
$536,465.38 $1,176,861.09
$536,465.38 $1,176,861.09
$0.00 $0.00

$0.00 $0.00
$508,551.22 $1,176,861.09
$13,333.65 $60,888.93
$495,217.57 $1,115,972.16
$0.00 $0.00

REHABILITATION/REPLACEMENT OF RESIDENTIAL HOMES

Location Description:
TORNADO DISASTER COUNTIES

Activity Progress Narrative:

Project is continuing in accordance with the action plan that was submitted and approved.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
R2-0101

Projected Start Date:
10/22/2014

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
ADECA

Alabama Rural Coalition for the Homeless Inc.

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:
R2- HOUSING

R2-ADECA-ARCH-SFH90-TG13-003
R2-ADECA-ARCH-SINGLE FAMILY-90%

Projected End Date:

10/21/2016

Completed Activity Actual End Date:

Responsible Organization:

ADECA

Jul 1 thru Sep 30, 2016 To Date
N/A $453,686.59
$33,554.51 $453,686.59
$33,554.51 $453,686.59
$35,843.92 $453,686.59
$35,843.92 $453,686.59
$0.00 $0.00

$0.00 $0.00
$63,758.08 $453,686.59
$6,889.84 $31,462.89
$56,868.24 $422,223.70
$0.00 $0.00

REHABILITATION/REPLACEMENT OF SINGLE FAMILY HOMES

Location Description:

TORNADO DISASTER COUNTIES OF WEST ALABAMA

Activity Progress Narrative:

Project is continuing in accordance with the action plan that was submitted and approved.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
R2-0101

Projected Start Date:
06/12/2015

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
ADECA

Community Service Programs of West AL

Match Contributed

Activity Description:

REHABILITATION/REPLACEMENT OF RESIDENTIAL HOMES

Location Description:
TORNADO DISASTER COUNTIES

Activity Progress Narrative:

Project is continuing in accordance with the action plan that was submitted and approved.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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R2-ADECA-CSPWA-SFH90-NT13-002
R2-ADECA-CSPWA-SINGLE FAMILY-NT90%

Activity Status:

Under Way

Project Title:

R2- HOUSING

Projected End Date:

10/21/2016

Completed Activity Actual End Date:

Responsible Organization:

ADECA

Jul 1 thru Sep 30, 2016 To Date
N/A $915,919.06
$3,369.06 $915,919.06
$3,369.06 $915,919.06
$72,188.74 $915,919.06
$72,188.74 $915,919.06
$0.00 $0.00

$0.00 $0.00
$69,610.53 $915,919.06
$10,275.09 $13,369.06
$59,335.44 $902,550.00
$0.00 $0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R2-ADECA-CSPWA-SFH90-TG13-002

Activity Title: R2-ADECA-CSPWA-REHABILITATION 90%

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

R2-0101 R2- HOUSING

Projected Start Date: Projected End Date:

06/12/2015 10/23/2016

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod State of Alabama-ADECA

Overall Jul 1 thru Sep 30, 2016 To Date

Total Projected Budget from All Sources N/A $199,678.60

Total Budget $1,228.60 $199,678.60

Total Obligated $1,228.60 $199,678.60

Total Funds Drawdown $13,038.82 $199,678.60
Program Funds Drawdown $13,038.82 $199,678.60
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $15,617.03 $199,678.60

Community Service Programs of West AL $13,904.19 $197,450.00
State of Alabama-ADECA $1,712.84 $2,228.60
Match Contributed $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Project is continuing in accordance with the action plan that was submitted and approved.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R2-ADECA-HABITAT-SFH90-TG13-004

Activity Title: R2-ADECA-HABITAT-DOWNPAYMENT
ASSISTANCE 90%

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

R2-0101 R2- HOUSING

Projected Start Date: Projected End Date:

02/15/2015 07/01/2016

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod State of Alabama-ADECA

Overall Jul 1 thru Sep 30, 2016 To Date

Total Projected Budget from All Sources N/A $300,000.00

Total Budget $0.00 $300,000.00

Total Obligated $0.00 $300,000.00

Total Funds Drawdown $0.00 $300,000.00
Program Funds Drawdown $0.00 $300,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $300,000.00

GREATER BIRMINGHAM HABITAT FOR HUMANITY $0.00 $300,000.00
State of Alabama-ADECA $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

INCLUDES OUTREACH, APPLICATION INTAKE, SCREENING, VERIFICATION AND PACKAGING OF APPLICANT'S CASE
FILES OF LOW/NOD INCOME WITH HOUSHOLDS ASSISTED WITH OCCUPANCY OF A STANDARD HOME.

Location Description:
BIRMINGHAM, ALABAMA IN JEFFERSON COUNTY

Activity Progress Narrative:

Project is continuing in providing Mortgage Down-payment Assistance for Low/Mod Households.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: R2-0102 / R2-NON-HOUSING

Grantee Activity Number: R2-TUSC-EDG-13-04
Activity Title: R2-CITY OF TUSCALOOSA-ECO DEV GRANT-
EDGE

Activitiy Category: Activity Status:
Econ. development or recovery activity that creates/retains Under Way
Project Number: Project Title:
R2-0102 R2-NON-HOUSING
Projected Start Date: Projected End Date:
10/22/2014 10/21/2016
Benefit Type: Completed Activity Actual End Date:
Area ()
National Objective: Responsible Organization:
Low/Mod City of Tuscaloosa?
Overall Jul 1 thru Sep 30, 2016 To Date
Total Projected Budget from All Sources N/A $304,411.83
Total Budget ($960,948.17) $304,411.83
Total Obligated ($960,948.17) $304,411.83
Total Funds Drawdown $37,495.35 $304,411.83

Program Funds Drawdown $37,495.35 $304,411.83

Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
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Total Funds Expended $37,495.35 $304,411.83
City of Tuscaloosa2 $37,495.35 $304,411.83

Match Contributed $0.00 $0.00

Activity Description:
THE EDGE IS ECONOMIC DEVELOPEMENT INCUBATOR FOR ASSISTANCE TO NEW BUSINESSES TO CREATE JOBS.

Location Description:
CITY OF TUSCALOOSA

Activity Progress Narrative:

In the reported quarter, the City received EDA concurrence on the plans and specifications for The Edge Business Resource
Center. The City also received concurrence in regard to the First Priority

Unsubordinated Lien and related documents. The lease and operational agreement has been executed

between the City and The University of Alabama. In the current quarter, the City will move to solicit an

advertisement for construction bids. Expenditure deadline has been extended per ADECA and HUD approval.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: R2-TUSC-INFSA-TG13-04

Activity Title: R2-TUSCALOOSA-SALVATION ARMY

Activitiy Category: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

R2-0102 R2-NON-HOUSING

Projected Start Date: Projected End Date:

10/23/2014 08/01/2016

Benefit Type: Completed Activity Actual End Date:

Direct ( Person)

National Objective: Responsible Organization:

Urgent Need City of Tuscaloosa2

Overall Jul 1 thru Sep 30, 2016 To Date

Total Projected Budget from All Sources N/A $500,000.00

Total Budget $0.00 $500,000.00

Total Obligated $0.00 $500,000.00

Total Funds Drawdown $0.00 $500,000.00
Program Funds Drawdown $0.00 $500,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $500,000.00

City of Tuscaloosa2 $0.00 $500,000.00
Match Contributed $0.00 $0.00

Activity Description:
SALVATION ARMY CENTER CONSTRUCTION

Location Description:
TUSCALOOSA

Activity Progress Narrative:

The project has been completed. All funds have been drawn. Close-out of project is expected in 4th Quarter 2016.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

R3-0101

Projected Start Date:

08/20/2015

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Alabama Rural Coalition for the Homeless Inc.

R3-0101 / R3-HOUSING
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R3-ADECA-ARCH-SFH90-NT13-003
R3-ADECA-ARCH-SINGLE FAMILY REHAB 90%

Activity Status:

Under Way

Project Title:

R3-HOUSING

Projected End Date:

06/10/2017

Completed Activity Actual End Date:

Responsible Organization:
State of Alabama-ADECA

Jul 1 thru Sep 30, 2016 To Date

N/A
$82,743.71

$82,743.71
$118,846.02

$118,846.02
$0.00

$0.00
$176,202.83
$156,330.18

$1,070,445.27
$1,070,445.27

$1,070,445.27
$991,002.62

$991,002.62
$0.00

$0.00
$1,020,445.27
$1,000,515.88

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



State of Alabama-ADECA $19,872.65
Match Contributed $0.00

Activity Description:
REHABILITATION, REBUILD AND REPLACEMENT OF SINGLE FAMILY HOMES

Location Description:
COUNTIES AFFECTED BY THE 2011 APRIL TORNADOES

Activity Progress Narrative:

Project is continuing in accordance with the action plan that was submitted and approved.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

$19,929.39
$0.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

R3-ADECA-ARCH-SFH90-TG13-003
R3-ADECA-ARCH-SINGLE FAMILY HOUSING 90%

Rehabilitation/reconstruction of residential structures

Project Number:
R3-0101

Projected Start Date:
08/20/2015

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Alabama Rural Coalition for the Homeless Inc.

State of Alabama-ADECA
Match Contributed

Activity Description:

REHABILITATION, REBUILD AND REPLACEMENT OF SINGLE FAMILY HOMES.

Location Description:

TORNADO RECOVERY COUNTIES EFFECTED BY THE 2011 APRIL TORNADOES.

Activity Progress Narrative:

Activity Status:

Under Way
Project Title:
R3-HOUSING

Projected End Date:

06/10/2016

Completed Activity Actual End Date:

Responsible Organization:
State of Alabama-ADECA

Jul 1 thru Sep 30, 2016 To Date
N/A $459,281.85
($72,511.83) $459,281.85
($72,511.83) $459,281.85
$9,761.12 $397,181.46
$9,761.12 $397,181.46
$0.00 $0.00

$0.00 $0.00
$13,947.35 $429,281.85
$4,186.23 $419,484.12
$9,761.12 $9,797.73
$0.00 $0.00

Project is continuing in accordance with the action plan that was submitted and approved.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
R3-0101

Projected Start Date:
02/15/2016

Benefit Type:

Direct ( HouseHold )

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Community Service Programs of West AL

State of Alabama-ADECA
Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:
R3-HOUSING

R3-ADECA-CSPWA-SFH10-NT13-002
R3-ADECA-CSPWA-SINGLE FAMILY-10%

Projected End Date:

06/09/2017

Completed Activity Actual End Date:

Responsible Organization:
State of Alabama-ADECA

Jul 1 thru Sep 30, 2016 To Date
N/A $17,532.61
($237.65) $17,532.61
($237.65) $17,532.61
$288.87 $10,290.00
$288.87 $10,290.00
$0.00 $0.00
$0.00 $0.00
$937.59 $11,276.81
$648.72 $10,986.81
$288.87 $290.00
$0.00 $0.00

HOUSING REHABILITATION FOR TORNADO DAMAGED COUNTIES.

Location Description:

TUSCALOOSA, ALABAMAM AND SURROUNDING COUNTIES.

Activity Progress Narrative:

Project is continuing in accordance with the action plan that was submitted and approved.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
R3-0101

Projected Start Date:
02/15/2016

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Community Service Programs of West AL

State of Alabama-ADECA
Match Contributed

Activity Description:

HOUSING REHABILITATION FOR STORM DAMAGED HOMES.

Location Description:

TUSCALOOSA AND SURROUNDING AFFECTED COUNTIES

Activity Progress Narrative:

Project is continuing in accordance with the action plan that was submitted and approved.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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R3-ADECA-CSPWA-SFH90-NT13-002
R3-ADECA-CSPWA-SINGLE FAMILY -NT90%

Activity Status:

Under Way

Project Title:

R3-HOUSING

Projected End Date:

06/09/2017

Completed Activity Actual End Date:

Responsible Organization:
State of Alabama-ADECA

Jul 1 thru Sep 30, 2016 To Date
N/A $352,740.27
($9,994.23) $352,740.27
($9,994.23) $352,740.27
$82,179.51 $162,812.03
$82,179.51 $162,812.03
$0.00 $0.00

$0.00 $0.00
$91,621.70 $171,916.13
$80,425.16 $160,675.86
$11,196.54 $11,240.27
$0.00 $0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R3-ADECA-HABITAT-SFH90-TG13-004

Activity Title: R3-ADECA-HABITAT-DOWNPAYMENT
ASSISTANCE

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

R3-0101 R3-HOUSING

Projected Start Date: Projected End Date:

10/08/2015 07/01/2016

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod State of Alabama-ADECA

Overall Jul 1 thru Sep 30, 2016 To Date

Total Projected Budget from All Sources N/A $100,000.00

Total Budget $0.00 $100,000.00

Total Obligated $0.00 $100,000.00

Total Funds Drawdown $0.00 $100,000.00
Program Funds Drawdown $0.00 $100,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $100,000.00

GREATER BIRMINGHAM HABITAT FOR HUMANITY $0.00 $100,000.00
State of Alabama-ADECA $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

INCLUDES OUTREACH, APPLICATION INTAKE, SCREENING, VERIFICATION AND PACKAGING OF APPLICANT'S CASE
FILES OF LOW/MOD INCOME HOUSEHOLDS ASSISTED WITH OCCUPANCY OF A STANDARD HOME.

Location Description:
BIRMINGHAM, ALABAMA IN JEFFERSON COUNTY

Activity Progress Narrative:

Project is continuing in providing Mortgage Down-payment Assistance for Low/Mod Households.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:

Econ. development or recovery activity that creates/retains
Project Number:

R3-0102

Projected Start Date:

06/11/2015

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received
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R3-0102 / R3-NON-HOUSING

R3-TUSC-EDL-TG-13-04
TUSCALOOSA-ECONOMIC REVITALIZATION
LOAN POOL

Activity Status:

Under Way

Project Title:

R3-NON-HOUSING

Projected End Date:

06/10/2017

Completed Activity Actual End Date:

Responsible Organization:
City of Tuscaloosal

Jul 1 thru Sep 30, 2016 To Date

N/A $1,000,000.00
$0.00 $1,000,000.00
$0.00 $1,000,000.00
$170,000.00 $931,975.00
$170,000.00 $931,975.00
$0.00 $0.00

$0.00 $0.00

Community Development Systems
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Total Funds Expended $170,000.00 $931,975.00
City of Tuscaloosal $170,000.00 $931,975.00

Match Contributed $0.00 $0.00

Activity Description:
ECONOMIC REVITALIZATION LOAN POOL

Location Description:
TUSCALOOSA, ALABAMA

Activity Progress Narrative:

Monitoring visits were conducted on 12 previously awarded businesses: Adams Heating and Cooling, Monkey Joe’s, Tubb’s
Auto Sales, Taqueria La Michoacana, Oesco, J.D. Esco, Adams Martin AllState Agency, College City Properties, Kicker Road
Self Storage, Mobile Fixture, Pine Barron, and Tender Loving Educare. Five of the twelve visits were close-out visits.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: R4-0099 / R4-ADMINISTRATION

Grantee Activity Number: R4-ADECA-ALABAMA-ADMIN
Activity Title: R4-ADMINSTRATION
Activitiy Category: Activity Status:
Administration Under Way
Project Number: Project Title:
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R4-0099 R4-ADMINISTRATION

Projected Start Date: Projected End Date:

04/13/2016 04/12/2018

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A State of Alabama-ADECA

Overall Jul 1 thru Sep 30, 2016 To Date

Total Projected Budget from All Sources N/A $100,000.00

Total Budget $100,000.00 $100,000.00

Total Obligated $100,000.00 $100,000.00

Total Funds Drawdown $100,000.00 $100,000.00
Program Funds Drawdown $100,000.00 $100,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $100,000.00 $100,000.00

State of Alabama-ADECA $100,000.00 $100,000.00
Match Contributed $0.00 $0.00

Activity Description:
STATE ADMINSTRATION SPENT ADMINSTERING THE DISASTER PROGRAM

Location Description:
MONTGOMERY, ALABAMA

Activity Progress Narrative:

Utilized administration funds as necessary to manage Disaster Recovery programs as needed.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

R4-0101

Projected Start Date:

05/11/2016

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

R4-0101 / R4-HOUSING
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R4-ADECA-ARCH-SFH90-NT13-003

R4-ADECA-ARCH-SINGLE FAMILY 90% NON-
TARGET

Activity Status:

Under Way

Project Title:

R4-HOUSING

Projected End Date:

04/12/2018

Completed Activity Actual End Date:

Responsible Organization:
State of Alabama-ADECA

Jul 1 thru Sep 30, 2016 To Date
N/A $980,000.00
($80,000.00) $980,000.00
($80,000.00) $980,000.00
$313,067.73 $334,317.73
$313,067.73 $334,317.73
$0.00 $0.00

$0.00 $0.00
$275,565.85 $296,815.85

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Alabama Rural Coalition for the Homeless Inc.
State of Alabama-ADECA
Match Contributed

Activity Description:

REHABILITATION, REBUILD AND REPLACEMENT OF SINGLE FAMILY HOMES

Location Description:

COUNTIES AFFECTED BY THE 2011 APRIL TORNADOES

Activity Progress Narrative:

$275,565.85

$296,815.85
$0.00
$0.00

Project is continuing in accordance with the action plan that was submitted and approved.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R4-ADECA-ARCH-SFH90-TG13-003

Activity Title: R4-ADECA-ARCH-SINGLE FAMILY TARGET 90%

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

R4-0101 R4-HOUSING

Projected Start Date: Projected End Date:

05/11/2016 04/12/2018

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod State of Alabama-ADECA

Overall Jul 1 thru Sep 30, 2016 To Date

Total Projected Budget from All Sources N/A $217,744.50

Total Budget $177,744.50 $217,744.50

Total Obligated $177,744.50 $217,744.50

Total Funds Drawdown $57,101.16 $57,101.16
Program Funds Drawdown $57,101.16 $57,101.16
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $33,060.00 $33,060.00

Alabama Rural Coalition for the Homeless Inc. $33,060.00 $33,060.00
State of Alabama-ADECA $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:
REHABILITATION, REBUILD AND REPLACEMENT OF SINGLE FAMILY HOMES

Location Description:

COUNTIES AFFECTED BY THE 2011 APRIL TORNADOES

Activity Progress Narrative:

Project is continuing in accordance with the action plan that was submitted and approved.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

85

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
R4-0101

Projected Start Date:
06/01/2016

Benefit Type:
Direct ( HouseHold )

National Objective:

R4-ADECA-CAPNA-SFH90-NT13-001
R4-ADECA-CAPNA-SINGLE FAMILY 90%

Activity Status:

Under Way

Project Title:

R4-HOUSING

Projected End Date:

04/01/2018

Completed Activity Actual End Date:

Responsible Organization:

Low/Mod State of Alabama-ADECA
Overall Jul 1 thru Sep 30, 2016 To Date
Total Projected Budget from All Sources N/A $121,000.00
Total Budget $121,000.00 $121,000.00
Total Obligated $121,000.00 $121,000.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
Community Action Partnership of North Alabama $0.00 $0.00
State of Alabama-ADECA $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:
REHABILITATION, REBUILD AND REPLACEMENT OF SINGLE FAMILY HOMES

Location Description:
COUNTIES AFFECTED BY THE 2011 APRIL TORNADOES.

Activity Progress Narrative:

Project is continuing in accordance with the action plan that was submitted and approved.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: R4-ADECA-CAPNA-SFH90-TG13-001

Activity Title: R$-ADECA-CAPNA-SINGLE FAMILY TARGET 90%

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

R4-0101 R4-HOUSING

Projected Start Date: Projected End Date:

06/01/2016 04/01/2018

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod State of Alabama-ADECA

Overall Jul 1 thru Sep 30, 2016 To Date

Total Projected Budget from All Sources N/A $120,307.33

Total Budget $120,307.33 $120,307.33

Total Obligated $120,307.33 $120,307.33

Total Funds Drawdown $48,059.80 $48,059.80
Program Funds Drawdown $48,059.80 $48,059.80
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $48,059.80 $48,059.80

Community Action Partnership of North Alabama $48,059.80 $48,059.80
State of Alabama-ADECA $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:
REHABILITATION, REBUILD AND REPLACEMENT OF SINGLE FAMILY HOMES

Location Description:

COUNTIES AFFECTED BY THE 2011 APRIL TORNADOES

Activity Progress Narrative:

Project is continuing in accordance with the action plan that was submitted and approved.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:

Econ. development or recovery activity that creates/retains
Project Number:

R4-0102

Projected Start Date:

04/13/2016

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received
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R4-0102 / R4-NON-HOUSING

R4-TUSC-EDG-13-04
R4-CITY OF TUSCALOOSA-ECONOMIC REV-EDGE

Activity Status:

Under Way

Project Title:

R4-NON-HOUSING

Projected End Date:

04/12/2018

Completed Activity Actual End Date:

Responsible Organization:
City of Tuscaloosa2

Jul 1 thru Sep 30, 2016 To Date
N/A $960,948.17
$960,948.17 $960,948.17
$960,948.17 $960,948.17
$22.95 $22.95
$22.95 $22.95
$0.00 $0.00

$0.00 $0.00

Community Development Systems
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Total Funds Expended $22.95
City of Tuscaloosa2 $22.95

Match Contributed $0.00

Activity Description:

$22.95
$22.95

$0.00

THE EDGE IS ECONOMIC DEVELOPMENT INCUBATOR FOR ASSISTANCE TO NEW BUSINESSES TO CREATE JOBS.

Location Description:
CITY OF TUSCALOOSA

Activity Progress Narrative:

In the reported quarter, the City received EDA concurrence on the plans and specifications for The Edge Business Resource

Center. The City also received concurrence in regard to the First Priority

Unsubordinated Lien and related documents. The lease and operational agreement has been executed

between the City and The University of Alabama. In the current quarter, the City will move to solicit an

advertisement for construction bids. Expenditure deadline has been extended per ADECA and HUD approval.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Monitoring, Audit, and Technical Assistance

Event Type This Report Period To Date
Monitoring, Audits, and Technical Assistance 1 27
Monitoring Visits 0 26
Audit Visits 0 0

Technical Assistance Visits
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Monitoring/Technical Assistance Visits

Report/Letter Issued
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